

PHASE I MILESTONES – APPROACH PROCEDURES DESIGN

2020

- July: Initial Briefing to CWG
- August: Project Kick-Off Meeting
- August – September: Community Questionnaire
- October: Terminal Area Arrivals Concept and Test Plan Approved by CWG
- November: Approach Design Working Group Meetings 1-3
- December: Baseline Report Completed – December 2020



PHASE I MILESTONES – APPROACH PROCEDURES DESIGN

2021

- January: Approach Design Working Group Meetings 4-5
- March: TAA 6-Month Test Begins
- April: Public Workshop
- April: Component 2, Volume 1 Report Narrative Report Completed
- April: Arlington Benefits Analysis and Report Complete
- April: Initial Presentation of Notional Approach Designs to CWG
- June: Component 2, Volume 2 (Technical) Report (Arrival Procedure Design) Completed
- July: Presentation of North of Airport Committee Recommendations to CWG
- July: NOA/CWG Recommendations Presented to DCA (Recommendation #22)
- August: TAA Test Concludes
- November: TAA Test Results Summary Report – November 2021 (*Planned*)



PHASE II MILESTONES – DEPARTURE PROCEDURES DESIGN

2021

- September: DCA SID Design Working Group Session 1
- October: Technical (Internal) Work Session – DCA to COVTO Criteria Checks
- October: Technical (Internal) Work Session – East SIDs Criteria Checks
- October – November: DCA SID Design Working Group Session 2
- Winter: Public Workshop – Project Overview and Notional SID Designs



2022

- December/January: Redesign based on public comment (If necessary)
- January: Initial Briefing of Notional SID Designs to CWG
- March: Submission of Component 2 Reports – Narrative Report and Technical Report
- April: NOA Recommendations Briefing to CWG

